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Purpose of this Presentation

1. Present some HPSMO PEA M highlights

2. Present a short overview of the Technical, Management
and Cost (TMC) Evaluation of proposals submitted as a
result of the 2018 Heliophysics Science Mission of
Opportunity (HPSMO) Program Element Appendix (PEA) M
of the Third Stand Alone Missions of Opportunity Notice
(SALMON-3) Announcement of Opportunity (AO).

3. Answer questions

Important Note: This PEA is to the SALMON-3 AO. All
proposers must read the PEA & the SALMON-3 AQO carefully,
and all proposals must comply with the requirements and
constraints contained within the two documents.
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Types of Missions of Opportunity: PEA Section 5.1

Selected Missions must be responsive to NASA Heliophysics Science Goals.

Three Mission of Opportunity types may be proposed in response to this solicitation: (1)
Partner Missions of Opportunity (PMOs), which may include CubeSats, payloads on the
International Space Station (ISS), and instruments hosted by a non-NASA spacecraft (e.g.,
DoD, NOAA, commercial) with goals in addition to those of the proposed investigation, and
instruments hosted by the limited category of NASA spacecraft for which a PMO is
allowed, (2) New Missions using Existing Spacecraft (NMES), and (3) Small Complete
Missions (SCMs). SCMs are ISS payloads, commercial hosted payloads, CubeSats,
SmallSats or suborbital class (Super Pressure Balloon (SPB), Long Duration Balloon
(LDB)) or Suborbital Reusable Launch Vehicle (sRLV) investigations.

SALMON-3 AO Section 5.1 provides complete descriptions of these types of MOs as well
as constraints and requirements for proposals. Additional requirements for this PEA are
listed in the following sections.

1. PMOs — PEA Section 5.1.1
2. NMESs — PEA Section 5.1.2
3. SCMs — PEA Section 5.1.3

PEA Section 5.4.1 specifies schedule requirements specific to PMO and SCM
investigations

PEA Section 5.3.6 specifies access to space or near space requirements.
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Notification Proposals: PEA Section 6.1.2

To facilitate planning of the proposal evaluation, in particular to avoid conflicts in the peer
review process, and to inform prospective proposers of any changes to this AO, NASA
requires all prospective proposers to submit a Notification Proposal through the Authorized
Organizational Representative (AOR) of the Pl institution. The Notification Proposal
replaces the Notice of Intent for this AO. Deadline for Notification Proposals is 11:59 pm
EDT, October 1st, 2018 (Updated August 24, 2018).

Full (Step-1) Proposals will not be accepted without prior submission of a Notification
Proposal. Invitations will be provided to those satisfying NSPIRES requirements. This is not
the outcome of an evaluation. Submission of a Notification Proposal does not commit the
team to submitting a Full Proposal.

Requirement M-35. Proposers shall submit electronically through NSPIRES a Notification
Proposal that names the organizational lead from each organization and the organization’s
role; identifies all investigators, the proposed science objectives, general mission
architecture, a list of instruments, and identification of new technologies that may be
employed as part of the mission; and answers PEA-specific questions. The science
objectives of the proposed investigation and the PIl, Co-I, and institutions cannot be
changed between submissions of the Notification Proposal and the Full (Step-1) Proposal.
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Payload Risk Classification: PEA Section 5.3.3

« Streamlined Class D - Additional Tailoring

— Streamlined Class-D Investigations must identify those requirements not specifically
identified as already being tailored in the NASA Science Mission Directorate (SMD)
Class-D Tailoring/Streamlining Decision Memorandum and described in NPR 7120.5E
that are proposed for adjustment, provide a rationale for each adjustment, and describe
any cost, schedule, and/or other benefits that would be realized should one or more of
the adjustments be accepted by NASA. Note that these adjustments reflect potential
modifications to the baseline investigation, to be addressed after down-selection.

— Investigations in other risk classes (i.e., A, B, or C) may also contain proposed
adjustments to NASA requirements. Proposers must identify the tailorable requirements
described in NPR 7120.5E that are being adjusted, provide a rationale for each
adjustment, and describe any cost, schedule, and/or other benefits that would be
realized should one or more of the adjustments be accepted by NASA. Note that these
adjustments reflect potential modification to the baseline investigation, to be addressed
after down-selection.

— The panel evaluating the third evaluation criterion, TMC Feasibility of the Proposed
Investigation Implementation, will provide comments to the Selection Official on the
proposed adjustments and their justifications. These comments will not be considered
for the TMC Feasibility of the Proposed Investigation Implementation risk rating but may
be considered in the selection decision.
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Section 5.3.6 Access to Space, or Near Space

» The following classes of platforms represent NASA-PEA-provided access to space, or near
space:

SCMs on International Space Station (ISS)

Balloon vehicles and balloon launch services for missions on high-altitude scientific balloons
Platforms to host payloads on sRLVs

Launch and deployment services for a single 1U, 1.5U, 2U, 3U, 6U, or 12U CubeSat.
Constellations of CubeSats or a SmallSat.

One or two ESPA Grande ports utilizing NASA-PEA-provided IMAP ESPA Grande access to space.
Any Science MO SCM that is launched on the IMAP EELV must be deployed from the ESPA
Grande.

» For alternative (non-NASA-PEA-provided) access to space, the following requirements are in
addition to those given in SALMON-3 AO Section 5.3.8:

For proposed non-NASA-PEA-provided secondary or co-manifested launch services, or
investigations proposed as hosted payloads, the Pl assumes all risk for any delays in the
implementation of the launch services and/or parent mission and shall, therefore, propose
appropriate reserves for such schedule contingencies. (See Requirement M-21)

Proposals may include purchased or contributed non-NASA-PEA-provided primary, secondary, or
co-manifested launch services obtained from a U.S. partner. (See Requirement M-22)

In addition to the requirements given in the SALMON-3 AO, all proposed SCM investigations, with
the exception of investigations requiring flight on the ISS, suborbital-class missions, or launch
services purchased directly by the investigation, shall also provide a Letter of Commitment from the
program or agency providing access to space. (See Requirement M-23)
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Section 5.1.3.1 Investigations Utilizing IMAP ESPA Grande Access to Space

 SCMs may utilize the NASA-PEA-provided IMAP ESPA Grande access to

space, which for this option is in the form of a secondary payload, termed
Rideshare Payload

 Information on the ESPA Grande can be found in the NASA's Mission
Specific Evolved Expendable Launch Vehicle Secondary Payload Adapter
(ESPA) System Interface Specification (SIS) For Heliophysics Missions of
Opportunity document (ESPA SIS), found in the Program Library

» Forinvestigations utilizing NASA-PEA-provided IMAP ESPA Grande
access to space:

- Proposals shall clearly demonstrate compliance to the ESPA Grande
requirements and enveloping characteristics, as given in the ESPA
SIS. (See Requirement M-6)

- Proposals shall utilize one or two ESPA Grande ports. Investigations

requiring two ports shall comply with the ESPA SIS for each port. (See
Requirement M-7)
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Section 5.6 Cost Requirements
« The PEA M Cost Cap in FY 2019 dollars: (See Requirement M-25)
- $75M for SCMs using NASA-PEA-provided IMAP ESPA Grande

- $55M for SCMs and PMOs not utilizing NASA-PEA-provided IMAP ESPA Grande
- $35M for NMES and suborbital-class SCMs

 The LSP Small Payload Access to Space Catalog, available through the Program Library
lists the options and costs for NASA-PEA-provided access to space. (See Section 5.6.2)

« The Phase A concept study is capped at $400,000 FY 2019 dollars, with a duration of 9
months. (See Section 5.6.3)

* Required minimum unencumbered cost reserves percentage: (See Section 5.6.4)

- Phases A/B/C/D cost is 25%
- Phases E and F cost is 15%

« Contributions and funding from other SMD programs is not permitted, however there is no
limit to the value of contributions from non-SMD or non-NASA sources. (See Section 5.6.6)

+ See Requirement M-22 for launch service advisory service fees required for proposals that
use non-NASA-PEA-provided launch services.
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Classified Materials : PEA Sec 5.8 supersedes SALMON-3, 5.9.4

In order to increase the capabilities of investigations proposed in response to this PEA, while minimizing the
development and operations risks within the PIMMC, proposers may choose to leverage technology with
classified heritage that was developed by other institutions and agencies as well as technology developed
by NASA and NASA-funded partners. NASA allows 3 options to support heritage claims from classified
programs.

Delivery to NASA (see PEA Section 5.8.1)

The delivery to NASA option of a classified appendix regarding heritage requires delivery to NASA
Headquarters (HQ) separately from the proposal. A single copy of the classified appendix regarding heritage
must be submitted along with a cover letter referencing the submitted proposal by name, PI, and proposing
organization.

Delivery in Place (see PEA Section 5.8.2)
Proposers may choose to utilize the option for "delivery in place" of the classified appendix regarding
heritage, where the classified material is not delivered to NASA but is kept at the point of origin.

Sponsor Verification (see PEA Section 5.8.3)

Proposals that include technologies with classified heritage may utilize sponsor verification. This option is
only available if the sponsor organization is not a team member in the proposal. Such proposals would only
reference classified materials, including associated cost basis of estimates; the materials would not to be
provided to NASA in any format. In lieu of a direct review of the classified materials, the evaluation panel will
compile a list of questions regarding claims made in the proposal that need to be substantiated by the
classified material. The list would be sent to the sponsor of the classified programs who must verify that the
claims are supported.

11
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Evaluation criteria:
« Science Merit of the Proposed Investigation (Form A)

« Science Implementation Merit and Feasibility of the Mission or
Investigation (Form B)

« TMC Feasibility of the Mission or Investigation
Implementation (Form C)

Weighting: The first criterion is weighted approximately 40%; the
second and third criteria are weighted approximately 30% each.

TMC Evaluation: The purpose of the TMC evaluation is to assess the
likelihood that the submitted mission or investigation’s technical and
management approaches can be successfully implemented as
proposed, including an assessment of the likelihood of completion
within the proposed cost and schedule.

13
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Scientific/Technical Evaluation: PEA Section 7.1

» The evaluation process will be as described in Section 7.1.1 of the SALMON-3 AO. As part
of that process, NASA will request clarifications on potential major weaknesses on both the
Intrinsic Science Merit of the Proposed Investigation and the Experiment Science
Implementation and Feasibility Merit of the Proposed Investigation; these will be in addition

to those for the TMC Feasibility of the Proposed Investigation Implementation specified in
Section 7.1.1 of the SALMON-3 AO.

» Proposals will be evaluated according to the evaluation criteria set forth in Section 7.2 of the
SALMON-3 AO, with the exception of Factors B-5 and C-4 for Streamlined Class-D
missions, which are amended to delete evaluation of the Pl’'s spaceflight experience.

— In Factor B-5, “Probability of investigation team success,” the scientific expertise of the
Pl will be evaluated but not his/her experience with NASA missions.

— In Factor C-4, “Adequacy and robustness of the management approach and schedule,
including the capability of the management team,” the capability of the management
team will be evaluated as a whole, as opposed to assessing the capabilities of each of
the Key Team Members independently.

« Comments about the managerial experience of the Pl, and whether appropriate mentoring
and support tools are in place, will be made to the Selecting Official but these comments
shall not impact the “Science Implementation Merit” or the “Technical, Management, and
Cost Feasibility” ratings.

14
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2018 HPSMO PEA M Solicitation, Evaluation and Selection Flow
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TMC Evaluation Factors

The following are highlights of the criteria listed in Section 7.2.4 of the SALMON-3 AO,
“TMC Feasibility of the Mission or Investigation Implementation”

The technical and management approaches of all submitted investigations will be
evaluated to assess the likelihood that they can be successfully implemented as
proposed, including an assessment of the likelihood of their completion within the
proposed cost and schedule. The factors for feasibility of investigation implementation
include the following, as applicable for the investigation being proposed:

Factor C-1. Adequacy and robustness of the instrument implementation plan.

Factor C-2. Adequacy and robustness of the investigation design and plan for
operations.

Factor C-3. Adequacy and robustness of the flight systems.

Factor C-4. Adequacy and robustness of the management approach and schedule,
including the capability of the management team.

Factor C-5. Adequacy and robustness of the cost plan, including cost feasibility and cost
risk.

16
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TMC Evaluation Principles

Basic Assumption: Proposer is the expert on his/her proposal.

- Proposer’s task is to provide evidence that the investigation implementation
risk is low.

- TMC panel’s task is to validate proposer’s assertion of low risk.

Merit is to be assessed on the basis of material in the proposal. All proposals are
evaluated to identical standards and not compared to other proposals.

TMC Panels consist of evaluators who are non-conflicted experts in the areas of
the proposals that they evaluate.

TMC Panels develop findings for each proposal - Findings: “As expected” (no
finding), “above expectations” (strengths), “below expectations” (weaknesses).

The Cost Analysis is integrated into overall TMC Risk Assessment.

Proposal Risk Assessment:

- Proposals are based on Pre-Phase-A concepts; TMC Risk Assessments give
appropriate benefit of the doubt to the Proposer.

17
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TMC Panel Evaluation Findings Definitions

« Major Strength: A facet of the implementation response that is judged to be well
above expectations and can substantially contribute to the ability of the project to
meet its technical requirements on schedule and within cost.

* Minor Strength: A strength that is worthy of note and can be brought to the
attention of Proposers during debriefings, but is not a discriminator in the
assessment of risk.

« Major Weakness: A deficiency or set of deficiencies taken together that are
judged to substantially weaken the project’s ability to meet its technical objectives
on schedule and within cost.

 Minor Weakness: A weakness that is sufficiently worrisome to note and can be
brought to the attention of Proposers during debriefings, but is not a discriminator
in the assessment of risk.

Note: Findings that are considered “as expected” are not documented in the Form C.

18
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TMC Risk Ratings: Low, Medium, High

TMC Evaluation - The purpose of the TMC evaluation is to assess the
likelihood that the submitted missions or investigations’ technical and
management approaches can be successfully implemented as proposed,
including an assessment of the likelihood of their completion within the
proposed cost and schedule. Ratings as defined in SALMON-3 section
7.2.1:

Low Risk: There are no problems evident in the proposal that cannot be
normally solved within the time and cost proposed. Problems are not of
sufficient magnitude to doubt the proposer’s capability to accomplish the
investigation well within the available resources.

Medium Risk: Problems have been identified, but are considered within
the proposal team’ s capabilities to correct within available resources with
good management and application of effective engineering resources.
Mission design may be complex and resources tight.

High Risk: One or more problems are of sufficient magnitude and
complexity as to be deemed unsolvable within the available resources.

19
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TMC Envelope Concept

Envelope: Contains all TMC Resources available to handle known and unknown
development problems that occur. Includes schedule and funding reserves;
reserves and margins on physical resources such as mass, power, and data;
descope options; fallback plans; and personnel.

Low Risk: Required resources fit well within available resources.

<+<— Available (Technical, Management, Cost Resources)

Medium Risk: Required resources just barely inside available resources.

Required

<— Available (Technical, Management, Cost Resources)

High Risk: Required resources DO NOT fit inside available resources.

Required (Technical, Management, Cost Resources)

20
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Potential Major Weaknesses Clarification Process

NASA will request clarifications of Potential Major Weaknesses (PMWs) identified by the Science Evaluation
panel in the first two criteria: Intrinsic Technology Merit of the Proposed Investigation, Experiment
Technology Implementation Merit and Feasibility of the Proposed Investigation. NASA will request
clarifications of PMWs identified by the TMC panel in the third criteria: TMC Feasibility of the Proposed
Investigation Implementation. NASA will request such clarification uniformly from all proposers.

» All requests for clarification from NASA and the proposers’ responses are in writing.

* The ability of proposers to provide clarification to NASA is extremely limited, as NASA does not intend to
enter into discussions with proposers.

* Pls whose proposals have no PMWs are informed that no PMWs have been identified at that time.

» The form of the clarifications is strictly limited to a few types of responses:
- Identification of the locations in the proposal (page(s), section(s), line(s)) where the PMW is addressed.
- Noting that the PMW is not addressed in the proposal.

- Stating that the PMW is invalidated by information that is common knowledge and is therefore not
included in the proposal.

- Stating that the analysis leading to the PMW is incorrect and identifying a place in the proposal where
data supporting a correct analysis may be found.

- Stating that a typographical error appears in the proposal and that the correct data is available
elsewhere inside the proposal.

The Pls are given at least 24 hours to respond to the request for PMW clarification. Any response that goes
beyond the five forms of clarification stated above will be deleted and not shown to the evaluation panel.

21
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TMC Cost Analysis:

« |nitial cost analyses is accomplished on the basis of information provided
in the proposals (consistency, completeness, proposed basis of estimate,
contributions, use full cost accounting, maintenance of reserve levels,
cost management, etc.).

* One or more cost models are utilized to validate the proposed cost.
« Implementation threats are identified.

» Cost threat impacts to the proposed unencumbered reserves are
assessed. The remaining unencumbered reserves are compared to the
minimums required in the PEA (25% for Phases A/B/C/D and 15% for
Phases E/F, PEA Section 5.6.4).

« The entire panel participates in Cost deliberations.

« Significant findings are documented in the Cost Factor on Form C and
considered in the TMC Risk Rating.

22
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TMC Cost Analysis: Cost Threat Matrix

» The likelihood and cost impact, if any, of each weakness is stated as “This finding represents a cost threat
assessed to have an Unlikely/Possible/Likely/Very Likely/Almost Certain likelihood of a Very
Minimal/Minimal/Limited/Moderate/Significant/Very Significant cost impact being realized during
development and/or operations, which results in a reduction from the proposed unencumbered reserves.”

« The likelihood is the probability range that the cost impact will materialize.

« The cost impact is the current best estimate of the range of costs to mitigate the realized threat.
» The cost threat matrix below defines the adjectives used to describe the likelihood and cost impact.
« The minimum cost threat threshold is $250K

Cost Impact (Cl)
% of Pl-managed mission cost to complete Phases B/C/D or Phase E
not including unencumbered cost reserves or contributions

Minimal Limited Moderate Significant Very Significant
(2.5% < Cl <5%) | (5% <Cl<10%) | (10% < Cl < 15%) | (15% < Cl < 20%) (Cl > 20%)
(2.5% < Cl<5%) | (5% < Cl<10%) | (10% < Cl < 15%) | (15% < Cl < 20%) (Cl > 20%)

Almost Certain (L > 80%)
Very Likely (60% < L < 80%)
Likely (40% < L < 60%)
Possible (20% < L < 40%)
Unlikely (L < 20%)

Note: For each proposal the percentages in the above table will be converted to dollars by the cost estimator.

Likelihood (L, %)

23
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Common Causes of Major Weaknesses References

» Technology Readiness Level:

- Assessment of TRL in the AOs and Common Causes of
Major TRL Weaknesses

- An Example for Demonstrating System Level TRL
- Located in Program Library

 Management:

- Common Management Major Weaknesses in Step One
Proposals

— Located at the SOMA website
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2018 Heliophysics Science MO Acquisition Home Page
The 2018 HPSMO Acquisition Home Page, available at
https://soma.larc.nasa.qgov/2018HelioMO/, will provide updates and any
addenda during the solicitation process. The contents of the acquisition
page include the following:

 Announcements

* NSPIRES for access to the solicitation
Program library
Evaluation plan (to be posted)
Questions & Answers
Preproposal Conference presentations

2018 Heliophysics Science MO Program Library

The Library provides additional regulations, policies, and background
information. The Library is accessible at
https://soma.larc.nasa.gov/2018HelioMO/programlibrary.html

25



. 2018 HPSMO PEA M
QueStIOnS Preproposal Web

Conference

All further questions pertaining to the SALMON-3 PEA-M

MUST
be addressed to:

Dr. Daniel Moses
Lead Program Scientist,
2018 Heliophysics Science Mission of Opportunity
Science Mission Directorate
NASA Headquarters
Washington, DC 20546-0001
Email: hg-hpdmo@mail.nasa.gov
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